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   Carmel Redevelopment Commission  

STRATEGIC HIGHLIGHTS 

¶ Project Agreement for Midtown West finalized. 

¶ Midtown East North Garage precast  walls being installed.  

¶ Received bids for build-out of the 4th Floor of the Palladium for offices.  

¶ Bid by Anderson Birkla for the former Arby’s property at Rangeline and Carmel Drive was 

awarded. 

The following highlights represent unrestricted funds available to the CRC to work its mission.  Total 

savings at month-end were $4,542,910.  Savings are considered restricted and are in addition to the ending 

balance noted below. 

  

January Beginning Balance         $       2,995,792        

January Revenues  $          226,465 

January Expenditures         $            94,990 

January Ending Balance        $      3,127,267 
  

RECORD TRANSFERS 

¶ Original records transferred to and/or documents shared with CT office for record-keeping:  

DATE DOCUMENT METHOD 

   2/17/17     Resolution 2017-02 re: Lease for Midtown West Bonds By hand 

2/17/17  Change Order 8 for City Center Phase II site work By hand 

2/17/17  Change Order 9 for City Center Phase II site work By hand 

LOOKING AHEAD 

¶ Transfer of Sophia Square Plaza to CRC. 

¶ Midtown West design and finance package negotiations. 

¶ Monon and Main design and finance package negotiations. 

¶ Monon Trail – Urban Section design  

¶ Center Green – Ice Rink design  

CITY COUNCIL MARCH, 2017 REPORT 
REPORTING ON JANUARY 2017 FINANCES 

FEBRUARY 2017 ACTIVITIES 
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Financial Statement  

JANUARY MONTH-END FINANCIAL BALANCE  

%ÎÄÉÎÇ "ÁÌÁÎÃÅ ×ÉÔÈÏÕÔ 
2ÅÓÔÒÉÃÔÅÄ &ÕÎÄÓ ɕ  

$   3,127,264 

%ÎÄÉÎÇ "ÁÌÁÎÃÅ ×ÉÔÈ 
2ÅÓÔÒÉÃÔÅÄ &ÕÎÄÓ   

$   8,386,501 

 

SUMMARY OF CASH  

For the Month Ending January, 2017 

59{/wLt¢Lhb !/¢¦![ 
ahb¢I[¸ 
twhW9/¢Lhb ±!wL!b/9 

#ÁÓÈ "ÁÌÁÎÃÅ ρȾρȾρχ    

     ρρπρ #ÁÓÈ $       2,598,274.90  $       2,598,274.90   $                          -    

     ρρρπ 4)&    $          397,517.22    $          397,517.22                              -    

4ÏÔÁÌ #ÁÓÈ $       2,995,792.12 $       2,995,792.12  $                          -    

    

2ÅÃÅÉÐÔÓ    

     ρρπρ #ÁÓÈ $            226,465.95   $            122,022.98   $       104,442.97 

     ρρρπ 4)&  $                             - $                             -            $                       -    

     $ÅÖÅÌÏÐÅÒ 0ÁÙÍÅÎÔÓ  $                             -    $                             -    $                       -    

     4ÒÁÎÓÆÅÒ ÔÏ 32& $                             -                            $                             -            $                       -    

4ÏÔÁÌ 2ÅÃÅÉÐÔÓ $           226,465.95 $            122,022.98 $      104,442.97 

    

$ÉÓÂÕÒÓÅÍÅÎÔÓ    

     ρρπρ #ÁÓÈ  $             94,990.79   $            94,990.79   $                      -  

     ρρρπ 4)& $                            -    $                           -                      $                    -    

4ÏÔÁÌ $ÉÓÂÕÒÓÅÍÅÎÔÓ  $             94,990.79  $            94,990.79 $                      - 

    

     ρρπρ #ÁÓÈ  $          2,729,750.06  $          2,625,307.09   $        104,442.97           

     ρρρπ 4)&  $             397,517.22  $             397,517.22  $                         -    

#ÁÓÈ "ÁÌÁÎÃÅ ρȾσρȾρχ  $          3,127,267.28   $          3,022,824.31  $        104,442.97 

    

 4ÏÔÁÌ 5ÓÁÂÌÅ &ÕÎÄÓ   $          3,127,267.28  $         3,022,824.31  $        104,442.97 
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FUND BALANCES AND OUTSTANDING RECEIVABLES 

As of month-end January, 2017 

RESTRICTED FUNDS  

 Energy Center Reserve $502,834  

 Civic Rent Reserve  803,454  

 Supplemental Reserve Fund  3,236,622 

   3ÕÂ-ÔÏÔÁÌȡ $4,542,910 

RESTRICTED FUNDS HELD BY BOND TRUSTEES 
 

 
Liquidity Reserve for Midtown Phase 1A Bonds (1) 716,324  

Sub-total:  716,324  

UNRESTRICTED FUNDS  

 TIF 397,517 

 Non TIF 2,729,750 

   3ÕÂ-ÔÏÔÁÌȡ 3,127,267 

4ÏÔÁÌ &ÕÎÄÓ $8,386,501 

OUTSTANDING RECEIVABLES  

 Reimbursement of Project Blue invoices (1) 15,643  

 
Initial Energy Consumption Fee for The Mezz 173,205  

TOTAL OUTSTANDING RECEIVABLES $188,849  
 

(1) $716,323.80 is being held by the trustee of the Midtown Phase 1A Bonds to  
temporarily fund the debt service reserve.  Once the Midtown East north garage is 
complete and the lease commences, a Build America Mutual surety kick-in and the 
$716,323.80 will be reverted back to the CRC Supplemental Reserve Fund. 

(2) Amounts due are the professional service invoices paid to date by the CRC in  
regards to the potential Project Blue development as per the reimbursement  
agreement with 4148 96th Street LLC. 

(3) $1,500,000 was pledged for the entire Midtown East project. $716,323.80 is  
already being held in a reserve for the Midtown East Phase 1A bonds, which covers 
the north garage. The remaining $783,676 is still available for the south garage 
bonds' debt service reserve. 

STATEMENT OF CHANGES IN EQUITY 

MONTH END: JANUARY 2017 

DESCRIPTION REVENUE EXPENSES 

4ÏÔÁÌ 2ÅÃÅÉÐÔÓ ɉ4)&Ɋ    $0     

4ÏÔÁÌ 2ÅÃÅÉÐÔÓ ɉ.ÏÎ-4)&Ɋ $226,465.95    

%ØÐÅÎÄÉÔÕÒÅÓ ɉ4)&Ɋ   $0 

%ØÐÅÎÄÉÔÕÒÅÓ ɉ.ÏÎ-4)&Ɋ  $94,990.79 
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Financial Update 
TIF REVENUE AND DEBT 

Projected 2017 TIF revenue available for CRC use is $ 22,665,008.  

 

 

 

 

CRC CONSTRUCTION IN PROGRESS – 2016 CITY BONDS 

нлмс /hL¢ .ƻƴŘ 
    

6ÅÎÄÏÒ 0ÒÏÊÅÃÔȾ3ÅÒÖÉÃÅÓ #ÏÎÔÒÁÃÔ 
!ÍÏÕÎÔ 

0ÁÉÄ ÔÏ $ÁÔÅ !ÍÏÕÎÔ 
2ÅÍÁÉÎÉÎÇ 

Ϸ 
#ÏÍÐÌÅÔÅ 

Gehl Studio Conceptual Design 
for Monon and 
Rangeline $170,200.00  $170,174.38 $25.62 100% 

CAA Properties, 
LLC 

30 E Main Street - 
property 
acquisition $747,066.49 $747,066.49 $           - 100% 

Meyer & 
Harbison LLC 

582 S Rangeline Rd. 
- property 
acquisition $609,692.11 $609,692.11      $            - 100% 

Rundell 
Ernstberger 
Assoc. 

Prelim design for 
Monon Trail urban 
section $34,500.00 $19,320.00 $15,180.00 56% 

 ςπρφ #/)4 "ÏÎÄ 
4ÏÔÁÌ $1,561,458.60 $1,546,252.98 $15,205.62 99% 

      
 "ÏÎÄ 0ÒÏÃÅÅÄÓ 0ÁÉÄ ÔÏ $ÁÔÅ 0ÒÏÃÅÅÄÓ "ÁÌÁÎÃÅ "ÁÌÁÎÃÅ ÉÎÃÌÕÄÉÎÇ 

/ÂÌÉÇÁÔÉÏÎÓ 

 $23,200,000.00 $1,546,252.98 $21,653,747.02 $21,638,541.40 
  

DEBT PAYMENT PROJECTION 

-ÏÎÔÈ PAYMENT 

*ÕÌÙ ςπρχ $10,403,925 

$ÅÃÅÍÂÅÒ ςπρχ $10,406,083 
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нлмс ¢LC .ƻƴŘ 
    

6ÅÎÄÏÒ 0ÒÏÊÅÃÔȾ3ÅÒÖÉÃÅÓ #ÏÎÔÒÁÃÔ 
!ÍÏÕÎÔ 

0ÁÉÄ ÔÏ $ÁÔÅ !ÍÏÕÎÔ 
2ÅÍÁÉÎÉÎÇ 

Ϸ 
#ÏÍÐÌÅÔÅ 

F.A. Wilhelm 
Construction 

Park East Garage - 5th 
deck $2,598,314.00 $                    - $ 2,598,314.00 0% 

12156 
Meridian 
Associates LLC 

Monon and Main 
Property Acquisition $1,615,330.00 $1,640,330.00 $0 100% 

Rundell 
Ernstberger 
Assoc. 

Monon Plaza design 
and construction 
administration $235,000.00 $0.00 $235,000.00 0% 

Indianapolis 
Signworks 

Tarkington garage 
signage $149,995.00 $25,000.00 $124,995.00 17% 

 
ςπρφ #2# "ÏÎÄ 4ÏÔÁÌ $4,598,639.00 $1,615,330.00 $2,983,309.00 35% 

      
 "ÏÎÄ 0ÒÏÃÅÅÄÓ 0ÁÉÄ ÔÏ $ÁÔÅ 0ÒÏÃÅÅÄÓ 

"ÁÌÁÎÃÅ 
"ÁÌÁÎÃÅ ÉÎÃÌÕÄÉÎÇ 
/ÂÌÉÇÁÔÉÏÎÓ 

 $12,000,000.00 $  1,640,330.00 $10,359,670.00 $7,401,361.00 
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Project Updates 

/L¢¸ /9b¢9w 

Developer Partner: Pedcor Companies 

Allocation Area: City Center 

Use: Mixed-Use 

Project Summary: Mixed Use development, multiple buildings 

 

 
Figure 1 City Center Master Plan, provided by Pedcor City Center Development Company  
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1) Project Status – ɉÃÈÁÎÇÅÓ ÎÏÔÅÄ ÂÅÌÏ×ȢɊ 

CRC Contract Amounts:  

City Center Bond:   $ 16,214,875.00 

2016 TIF Bond:       $   2,598,314.00 (5th Floor of Park East garage) 

 

Site Construction Contract Amounts: $1,442,962 – Smock Fansler, contractor 

Veterans Way Extension Project Amounts:  $3,403,000 – Hagerman, contractor 

Construction has begun on site and for the parking garageȢ 

 

 

PROJECT USE PROJECT 
DATES* 

DESIGN RENDERINGS PROVIDED BY PEDCOR 

'ÁÒÁÇÅ 
0ÁÒË %ÁÓÔ 

A five-story parking 
structure with no less 
than 728 parking 
spaces, which will 
include up to 
approximately 28,000 
square feet of 
commercial 
retail/office space. 

 

Wilhelm was selected 
as the design-build 
contractor.  
Construction has 
begun and will be 
completed May 2017. 

Design/Build 
2015-2016 
 

Completion 

May 2017  

 

75% 
Complete 

 

Contract Amt. 

$13,954,683  

"ÁÌÄ×ÉÎȾ 
#ÈÁÍÂÅÒÓ 

A four story building, 
of approximately 
64,000 square feet, 
which will include 
luxury apartments 
and commercial 
retail/office space.  
Pedcor is currently 
working with four 
commercial 
businesses who will 
occupy approximately 
14,000 sf of the 
commercial space. 

 

Hagerman was 
selected as the 
contractor. 
Construction has 
begun. 

Start: Spring 
2015 

 

Completion 

Q4 2017 

 

Approx. 26 
Apartments 
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   *Project Dates include project design and construction 
completion. 

(ÏÌÌÁÎÄ A five story building, 
of approximately 
63,000 square feet, 
which will include 
luxury apartments 
and commercial 
retail/office space.   

 

Design Development 
is complete. 

Start: Fall 
2015 

 

Completion 

Q4 2017 

 

Approx. 51 
Apartments 

 

0ÌÁÙÆÁÉÒ A five story building, 
of approximately 
63,000 square feet, 
which will include 
luxury apartments 
and commercial 
retail/office space.   

Design Development 
is complete. 

Start: Fall 
2015 

 

Completion 

Q4 2017 

 

Approx. 48 
Apartments 

 

(ÁÍÉÌÔÏÎ Design has started. 
Drawings have not 
been submitted to the 
CRC Architectural 
Committee. 

Start: Fall 
2015 

 

Completion 

Q4 2017 

 

0ÅÄÃÏÒ 
/ÆÆÉÃÅ υ 

A two story building, 
of approximately 
20,000 square feet, 
which will include 
office space. 

 

#ÏÎÓÔÒÕÃÔÉÏÎ ÈÁÓ 
ÂÅÇÕÎȢ 

Start: Fall 
2015 

 

Completion 

Q4 2017 

 

+ÅÎÔ A three story building, 
of approximately 
111,000 square feet of 
luxury apartments. 

 

Construction 
drawings were 
reviewed by the CRC 
Architectural 
Committee. 

 

3ÍÏÃË &ÁÎÓÌÅÒ 
ÓÕÂÍÉÔÔÅÄ ÔÈÅ ÌÏ× ÂÉÄ 
ÏÆ ΕυȟτύϋȟψττȢ "ÉÄ 
ÒÅÊÅÃÔÅÄȢ 

Start: Spring 
2016 
 

Completion 

Q4 2017 

 

 

 



PROJECT UPDATES 

February 24, 2017 CRC Report for March 6, 2017 City Council Meeting P a g e | ω  

7ÒÅÎ  A seven story building  
of approximately 
88,000 square feet, 
which will include 
luxury apartments 
and commercial 
office/retail space.   

 

Design has not 
started. 

Start: Fall 
2016 

 

Completion 

Q4 2018 

 

Approx. 
Apartments 

 

7ÉÎÄÓÏÒ A four story building, 
of approximately 
64,000 square feet.  

Start: Fall 
2017 

Completion 

Q4 2019 

Design has not started. 

%ÁÓÔÅÒÎ 
-ÏÔÏÒ 
#ÏÕÒÔ 3ÉÔÅ 

A building, of 
approximately 76,000 
to 91,000 square feet, 
which will include 
luxury apartments 
and commercial 
office/retail space 
designed so that in the 
future it could be in 
whole, or in part, 
converted to hotel 
rooms and/or hotel 
amenities.   

Start: Fall 
2017 

 

Completion 

Q4 2019 

Design has not started. 

(ÏÔÅÌ A four story hotel, of 
approximately 44,000 
square feet, which will 
include parking.   

Start: TBD 

 

Design has not started. 

    

2)  Council and/or CRC Action Items 

ACTION ITEM CITY COUNCIL CRC 

      

3) CRC Commitments 

An overview of commitments has been uploaded to the CRC website. 

Most significantly, the CRC commits to publicly bid a four-story parking garage with not less than 

620 parking spaces.  The CRC also commits to coordinate any significant site plan changes 

requested by Pedcor with City Council. 
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twh{/9bL¦a  

1) Developer Partner(s): Anderson Birkla   

2) Economic Development Area: 126th Street 

3) Project Summary: Mixed-use development, multiple buildings. 

Total project budget: unknown 

4) Anticipated Project Schedule 

Design/Construction start 2016 

5) Construction Milestones: Demolition is complete. 

6) Council and/or CRC Action Items 

ACTION ITEM CITY COUNCIL CRC 

   

7) CRC Commitments 

No commitments by the CRC have been made.   

The City will be relocating and burying Duke Energy’s transmission line and completing road 

improvements adjacent to the development. 
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1) Developer Partner(s): Old Town 

Development / Ambrose/ JC Hart 

2) Economic Development Area: Old 

Town 

3) Project Summary: Mixed-use 

development, multiple buildings. 

Secured Tenants: Allied Solutions and 

FC Tucker 

4) Total project budget: $70,000,000 

Bond Proceeds:  

     Phase 1 - $9,371,465.73 

CRC Contracts Amount: 

     North Garage – $9,137,000.00 

5) Anticipated Project Schedule 

Allied Building  
Complete Oct. 
2017 

Midtown North 
Garage 

Complete Oct. 
2017 

Midtown South 
Garage 

Est. Completion 

Summer 2018 

6) Construction Milestones: Structural 

steel currently being erected onsite. 

7) CRC Commitments 

Build public plaza.  

Build two public parking garages 

with TIF proceeds. 

The City will be relocating and 

burying Duke Energy’s transmission 

line, completing road and Monon 

improvements. 

 

 

 

8) Council and/or CRC Action Items 

ACTION ITEM CITY COUNCIL CRC 

!ÃÃÅÐÔ !ÌÔÅÒÎÁÔÅ ρ ÔÏ ÂÕÉÌÄ 
3ÏÕÔÈ 'ÁÒÁÇÅ 

 April/May 
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1) Developer Partner(s): Barrett & Stokely, Merchants Bank of Indiana 

2) Economic Development Area: Old Town 

3) Project Summary: Mixed-use 

development, multiple buildings.  

4) Total project budget: $54,000,000 - 

60,000,000 

Bond Proceeds: est. $7,000,000 

Secured Tenants: Merchants Bank 

5) Anticipated Project Schedule 

TIF Request 2017 

Design Start 2016 

Construction 
Start 2017 

6) Construction Milestones: Closed on land sale on September 26, 2016.  

7) CRC Commitments 

Construct 4th Street SW right-of-way 

Construct Monon right-of-way improvements, including Monon Blvd. South.  Developer will 

reimburse cost of construction for Monon Blvd. South roadway and sidewalk. 

8) Council and/or CRC Action Items 

ACTION ITEM CITY COUNCIL CRC 

   !ÐÐÒÏÖÅ ÄÅÓÉÇÎ  2017 

4)& &ÉÎÁÎÃÉÎÇ March 2017 March 2017 
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ahbhb ϧ a!Lb 

1) Developer Partner(s): Monon and Main, LLC 

2) Economic Development Area: Old Town 

3) Project Summary: Restaurant, Townhomes, office, 

parking garage. 

4) Total project budget: $20,000,000 

5) Anticipated Project Schedule 

TIF Request 2016 

Design Start 2016 

Construction Start 2016/2017 

6) Construction Milestones: Demolition is complete 

7) CRC Commitments 

Build parking garage with TIF, Construct Monon 

Boulevard, Purchase ROW and garage parcel 

8) Council and/or CRC Action Items 

ACTION ITEM CITY COUNCIL CRC 

    !ÐÐÒÏÖÅ ÄÅÓÉÇÎ  2017 

6ÁÃÁÔÉÎÇ !ÌÌÅÙ February 2017  

4)& &ÉÎÁÎÃÉÎÇ  March 2017 

   

5¦Y9 9b9wD¸ th²9w [Lb9 w9[h/!¢Lhb 

1) Economic Development Area: Old Town,  

2) Project Summary:  Relocation of Duke Energy transmission and distribution lines to allow for more 

efficient development of the adjacent land. The overhead lines will be moved underground from 

Carmel Drive to 1st Street NW.  

3) Estimated total project budget:  TBD 

4) Anticipated Project Schedule 

Design Start 2016 

Construction Start 2017 

5) The City has finalized a framework agreement with Duke regarding relocation.   
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1) Economic Development Area: City Center 

2) Project Summary:  Center Green site improvements in the existing lawn area include: an ice 

skating rink, winter market facilities, and a multipurpose outdoor performance space. 

3) Estimated total project budget: TBD  

4) Anticipated Project Schedule  

TIF Request 2017 

Design Start 2016 

Construction Start 2017 

5) The design team, Rundell Ernstberger, is 

currently working on a concept design.   

 

6) Council and/or CRC Action Items 

ACTION ITEM CITY COUNCIL CRC 

!ÐÐÒÏÖÅ ÄÅÓÉÇÎ  February 2017 

 

ahbhb- ¦w.!b {9/¢Lhb 

1) Project Summary: Project Summary:  Monon enhancements in the urban section, between 1st Street 

NW and Carmel Drive – including Arts & Design 

District, Midtown, City Center, and Civic Campus.   

2) Total project budget: $20-23 million 

 

3) Anticipated Project Schedule 

Design Start 2016 

Construction Start 2017-2018 

 

 

 

 

 

 

 

 

2ÅÓÐÅÃÔÆÕÌÌÙ ÓÕÂÍÉÔÔÅÄȟ  
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CRC Staff  

Carmel Redevelopment Commission/Department  

February 24, 2017 

0ÒÅÐÁÒÅÄ ÆÏÒ $ÁÖÉÄ "Ï×ÅÒÓ ÁÎÄ *ÅÆÆ 7ÏÒÒÅÌÌ 

-End Report- 


